Midnite Mine Project Report
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GOLDCORP.

PROJECT: Midnite Mine Remediation REPORT NO: 2019-026

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period
September 20 - 26, 2019. The Site activities discussed in this weekly report include, but are not limited to:
Site Health, Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site
Visitors; Site Mobilization; RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 20 - 26, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 1

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No injuries occurred during the reporting period. One property damage occurred to a contractor
light vehicle due to misjudging the turn radius while maneuvering around the liner laydown at slow speed.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 25, 2019
at the on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e Jacobs

e Dawn Mining Company (DMC)/Newmont Goldcorp
e Stantec

o Ajax

e WME

Meeting Action Items:
e None.

EPA Plan/Document Approvals:
e None.
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Regulatory Site Visit(s):
e Gabe Sedberry, Jacobs representing EPA, was on Site September 24.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of September 20 - 26, 2019, the following activities were conducted:

e Haulage and South Pond subgrade preparation activities were performed during day shift on
Saturday September 21.

e Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed in the Pit
4 Waste Containment Area (WCA)

e The above materials were excavated with either excavator or loader equipment and transported
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads | Estimated Volume?
yd®

September 20 - 26, 2019 | 2,849 79,772

2019 Cumulative 71,807 2,010,596

1 - Truck load assumed to be 28 yd®

e Placed Drain Gravel backfill around the Underdrain Dewatering Sump risers verifying verticality of
the top of the risers over the base of the risers during the backfill.

e Continued preparation of the South Pond subgrade for liner installation and removing accumulated
sediment from the bottom of the pond. Began excavating the South Pond anchor trench.
TetraTech/AEG began installing the High Density Polyethylene (HDPE) Secondary Containment
Liner on September 23. Excavation of the anchor trench, preparation of the subgrade and liner
installation are being performed concurrently to minimize the amount of rework required if a
significant rain event were to occur.

e Pit 4 tension crack was measured on September 23. The horizontal distance between movement
pins remains at 53.75 inches, indicating no measurable movement.

Stormwater Pollution Prevention Plan (SWPPP)

e Conducted monthly coordination meeting with the preparer of the SWPPP as required by
Specification 01570. The meeting was held by conference call and was attended by Ray Plummer
(the preparer of the SWPPP) and Justin Moyer (the Certified Erosion and Sediment Control Lead
for Stantec).

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e SPCC containments were checked for water accumulation from precipitation events this week and
drained of any accumulated water after verification that no oil sheen was present.

Equipment Mobilized/Demobilized and Material Delivered

The following equipment was mobilized to the Site during this reporting period.
¢ Rental telehandler and skidsteer on September 20.
e Caterpillar CS68B vibratory smooth drum compactor on September 26
e Caterpillar 745C articulated haul truck on September 26

The following equipment was demobilized from the Site during this reporting period.
e Caterpillar 745C articulated haul truck on September 24.
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All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Pea Gravel and Filter Sand for South Pond Leak Detection Sumps and Ballast Tubes

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during this reporting period.

Began performing EPA Method 9 visual opacity observations of emissions from stationary sources at the
site in accordance with the requirements of the Dust Control and Air Quality Monitoring Plan, Appendix B
of the Remedial Action Work Plan (Stantec & WME, 2019).

Table 2 - TSP Dust Monitoring Locations during reporting period September 20 - 26, 2019

Status
[Monitor ID Location Description Start Date - s | 2
— < (O] 5
= s | s|e| |2 <&
T lololS|E|lS|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 | DIN D/N |D/N|D/N|D/N
ES-2(stationary) | Midnite Mine Southeast Boundary | 04/01/19 | D/N D/N|D/N|D/N|DIN
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 | D/N D/N |D/N|D/N|D/N
ES-4 (roving) East of the Mid-WRP 08/19/19 | D/IN D/N|D/N |D/N|D/N
ES-5 (roving) Spare
ES-6 (roving) East Side of Pit 4 08/13/19 | D/N D/N|D/ND/N |DIN
ES-7 (roving) Southwest Side of Area 5 07/12/19 | DIN D/N |D/N|D/N|D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
* Equipment malfunction (Battery/Power Supply or Other)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

AEG Tensiometer Calibration Certificate

Submittal Title Submittal Date CQA Acceptance
No. Date
01018-39.00 2019 3 Quarter Progress Survey 9/20/2019 9/25/2019
Pending EPA Review
02594-10.00 McElroy Data Logger 5 Calibration 9/20/2019 9/23/2019
EPA — No Exceptions
9/26/2019
02272-11.00 South Pond Geomembrane Installation 9/26/2019 9/26/2019

EPA — No Exceptions
9/26/2019

Project ECNs

Update

ECN No. Title EPA Submittal EPA Response
Date Date
None
Project RFIs
RFI No. Title CQC Submittal CQA Response
Date Date
2019-017 Request for Modification to South Pond | 9/4/2019 9/5/2019
Anchor Trench EPA Approval on
9/20/2019
2019-020 On-Site Monitoring Wells Location 9/12/2019 9/13/2019

Pending EPA Review

Project NCNs

NCN No.

Title

CQA Issue Date

CQC Response
Date

None to Date

CQC-CQA Field Acceptance Forms

CQC-CQA CQC-CQA Issue
Acceptance | Title Date

No.

SP-01 Subgrade Acceptance for South Pond 9/23/2019

SP-02 Subgrade Acceptance for South Pond 9/24/2019

SP-03 Subgrade Acceptance for South Pond 9/25/2019

SP-04 Subgrade Acceptance for South Pond 9/26/2019

Other Items

Item Title Comments
None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.
SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project

SharePoint site.

Preparatory Inspections / Meetings
The South Pond Liner Installation Preparatory Meeting was held Friday September 20t at 9:00 a.m. at the
Midnite Mine Conference Room.

Initial Phase Inspections
None during this time-period.
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Follow-up Phase and Ongoing Inspections

Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report.

Completion Inspections
None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 2 — AEG installing Secondary Containment Geomembrane Liner on the north slope of the South Pond, looking north.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE
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Midnite Mine 2019 Production Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 26-Sep-19
Print Date: 27-Sep-19

N Aciual Work
O RemainingWork = Achia| | evel of Effort

s Remaining Level of Effort

Aty I T Tciober 0TS
p3 13 Fil
Midnite Mine 2019 Production Schedule

WTP & South Pond Excavation to Pit 4

South Pord 5 7z A

SP3 4&SoPond40  Finish Grade South Pond and Prep for Liner 90% 12 17-ul-19 A NMC T

SP3.4&SoPond-45 | Transport South Pond Liner materals to site 05% 7 20-Tul-19 A NMC ;

SP3 4&SoPond-65 | Excavate and Backfill Anchor Trench 35% 20 21-Sep-19A  NMC — 7 1

SP3 4&SoPond-50 |Install South Pond Liner 12% 31 23-Sep-19A | NMC — = 7 7

SP3 4&SoPond-75  Install Ballast Tubes 0% 15 14-Oct-19 NMC . :

SP3 4&SoPond-85 | Install Bollards and Cure 0% 8 16-0ct-19 NMC L I 1

Pit 4 Operations 2

IC10 Install Pit 4 Infiltration Collectors (LOE) 70% 25 22-Apr-19A | NMC

SWRP (South Waste Rock Pile) to Pit 4 01-Apr-19A | ]

SWRF North I

SWRP-N-10 Excavate and Haul SWRP Nosth to Pit 4 (Part 1) NMC

SWRP - Middle (Remainder of Phase 1) 5-Apg s

SWEP-Mid-10 Excavate and Haul Middle SWEPto Pit 4 90% 17 15-Apr-19A  NMC 1

General Tasks 00-0ct-10 [ ||

G20 Planting and Planting Oversight of WAR 0% 3 09-0ct-19 NMC

* # CumeniMilesione  El==ll Criical Remaining Work Page 10f1

NEWMONT.
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